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Chickamauga Lock Replacement

 Bottom Line Up Front

► Lock Excavation Construction
• Rock Blasting/Excavation on-going, slightly behind schedule.

► Lock Chamber Construction
• Proceeding well

► Total Project Cost Estimate includes $128 million in contingency.

► Post Authorization Change Report anticipated to be approved by HQ in 

July 2018.

• Updated certified Total Project Cost Estimate anticipated in June 2018.
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Road & Bridges - $6M

Completed Feb 2007

Cofferdam - $86M

Awarded Sep 2006, Comp 2012

Lock Chamber - $240M

Awarded: Sep 2017

Duration: 5-7 years

Lock & Associated Facilities        $754M

Road and Bridges                              6M

Total                   $760M

$203.5M Expended thru Dec 2017 = 26% completed

Bridge Fabrication - $400K

Completed June 2011

Gates & Valves - $17M

Awarded Sep 2009, Comp 2012

Cofferdam Stabilization - $3.1M

Awarded Sep 2015, Comp 2016

Lock Excavation - $34.4M

Awarded Sep 2016

Scheduled Comp: Nov 2018

Approach Walls

Award scheduled:  Sep ’21

Approach Beams - $14M

Awarded Apr 2010, Comp 2013

Decommissioning/Site Work

Award scheduled: Sep ’20

Future

Current

Completed

Contract Legend

CHICKAMAUGA LOCK PROJECT OVERVIEW
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Lock Excavation Construction Contract

44 Inclined Rock Strand Anchors

51’ Long Secant Pile Ret. Wall

Rock Excavation

- Contract Award Sep 2016 – $34.4M 

- Scheduled completion date - Nov 20184
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April 2018 -

Lock Excavation 

Contract
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Minimum annual funding will maintain 

viable contract, but will impact the earliest 

potential Project Completion Date of 2024.

Lock Chamber Construction Contract
- Total Value (Base and 13 Options) = $240M

- Awarded Contract (Base Only): $28.9M

- Current Contract End Date: 5 October 2018

- Total Duration: 5-7 years depending on funding
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Total Project Cost Estimate 
(Certified 1 June 2016, FY17 Price Level)

File Name
7

Feature Code & Description Spent

Cost Thru 

10/1/2015 

($K)

Remaining 

Cost      

($K)

Contingency 

Amount      

($K)

Fully Funded 

Amount            

($K)

02 – Relocations $5,885 $0 $0 $5,885

05 – Locks $125,296 $397,478 $114,677 $637,451

06 – Fish & Wildlife Facilities $0 $670 $174 $844

19 – Buildings, Grounds & Utilities $3 $9,425 $2,733 $12,161

01 – Lands and Damages $327 $0 $0 $327

30 – Planning, Engineering & Design $44,081 $8,649 $2,496 $55,226

31 – Construction Management $5,906 $28,622 $8,256 $42,784

Total $181,497 $444,844 $128,337 $754,678
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Total Project Cost Estimate 

File Name
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Construction modifications, Claims, VE Studies 

Funding

Low risk items & expected cost variances

Upstream approach wall drilled shafts 

Actual inflation varies from TPCS method
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Chickamauga Lock & Dam, Tennessee River, TN 

Current Status of the Project 
• Lock Chamber base contract is 22% financially complete.

• Lock Excavation (LE) contract is 53% financially complete.

Next Steps 
• Progress rock blasting/excavation activities in LE 

contract.

• Exercise Lock Chamber contract options in FY18.

• Anticipate HQ USACE approval of PACR in Jul 2018.

Note: 1Cost & Schedule data reflect the FY2017 risked based total project cost update, Fully Funded, assuming 2024 completion.

Funding Overview

• Authorized Cost: $428,729,000 (Oct 16 $)

• 902 Limit: $482,162,000 (Oct 16 $)

• ARRA Funds: $  49,330,043 (total FY09-12)

• Engineering & Design Cost:  $ 47,306,000 (thru FY17)

• Supervision & Admin Cost:   $   7,338,000 (thru FY17)         

• Mitigation Cost: TBD

ARRA CG IWTF Total

Total Project Cost: $754,678,0001

Allocations through FY2014: $49,307,619 $65,349,036 $68,161,965 $182,818,620 

FY15 Allocation: $0 $1,500,000 $1,500,000 $3,000,000 

FY16 Allocation: NA $14,800,000 $14,800,000 $29,600,000 

FY17 Allocation: NA $20,000,000 $20,000,000 $40,000,000 

FY18 Allocation: NA $0 $0 $0 

FY19 Budget: NA $0 $0 $0 

Total Allocations to Date: $49,307,619 $101,649,036 $104,461,965 $255,418,620

Remaining Balance: $499,259,380

Remaining Balance Change From Last Meeting $0

Changes

• None
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Chickamauga Lock & Dam, Tennessee River, TN

Schedule of Remaining Work
Design 

Initiated

Contract 

Award

Construction 

Complete *

Project 

Benefits**

Capitalized 

Cost 

Closeout

Task 1 – Approach Walls Fabrication 30-Mar-04 05-Apr-10 08-Mar-13

Task 2 – Cofferdam Stabilization 31-Sep-05 25-Sep-15 18-Jul-16

Task 3 – Lock Excavation 31-Sep-05 26-Sep-16 Nov 2018

Task 4 – Lock Chamber 11-Aug-05 28-Sep-17 Dec 2023 Dec 2023

Task 5 – Site Work and Decommission Existing Lock  11-Aug-05 30-Sep-20 Sept 2024

Task 6 – Approach Walls 11-Aug-05 30-Sep-21 Dec 2023

*Dates are achievable based on the most efficient funding profile.

**Based on June 2016 Certified cost estimate Cost and Schedule Risk Assessment, the project has an 80% 

confidence level of being completed by 2028.  Two of the four years of this schedule contingency is due to the 

risk of not receiving efficient funding.
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Major Activity Schedule

Chickamauga Lock Project 

Time and Cost Scorecard

Expenditures  31 Mar 
Planned (BCWS)       $222.4M

Earned (BCWP)        $217.7M

Actual (ACWP)          $217.4M

BCWP:  Reports the value (based on % 

complete) of the work performed to  date. 

Target:

Actual as compared to Planned:  ( <1% = Green) 

(>1%and <3% = Yellow) and (>3% = Red)

Schedule 31 Mar 
(Baseline)/(Current)

Project Complete May 2028 / Jun 2024

Lock Operational Nov 2027 / Dec 2023

Measures: Planned project completion and Lock operational

dates

Target: PACR Anticipated in FY18.

Budget

FY17
2nd
Qtr

FY17
3rd
Qtr

FY17
4th
Qtr

FY18
1st
Qtr

FY18
2nd
Qtr

Baseline Cost w/ risk 755 755 755 755 755

COE EAC 631.9 631.9 626.8 626.3 625.4

300
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Chickamauga Project EAC Trend Activity Baseline Current

Update Risk Based 

Certified Cost Estimate

June 2018 June 2018

PACR Approved by HQ - July 2018

Lock Excavation –

Contract Complete

2 Nov 2018 6 Nov 2018

Lock Chamber – Base 

Contract Completion Date

5 Oct 2018 5 Oct 2018
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Month-Year

Chickamauga Lock Replacement Project S Curve

Planned (BCWS)     $222,370K
Actual    (ACWP)     $217,381K
Earned   (BCWP)     $217,716K

$625,377K  EAC

$754,678K BAC

SEB Contingency 100%,  (> $89,835,788 to $128,336,840 )

ELT Contingency 70%,  (> $51,334,736 to $89,835,788)

PLT Contingency 40%,  ( $51,334,736 )

HQ CCB Contingency,  Management Reserve (> $128,336,840)
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Maximum Project Cost $ 471,885,000 (Administrative Limit) 
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Chickamauga Lock Project Schedule

Major Feature Construction Award Complete

Lock Excavation Construction Sep 2016 Nov 2018

Lock Chamber Sep 2017 ~Dec 2023

Decommission and Site Work Sep 2020 Sept 2024

Approach Walls Construction Sep 2021 Dec 2023

Updated Certified Total Project Cost Estimate N/A June 2018

PACR for 902 Exceedance1 N/A July 2018

1 902 Exceedance expected by FY 2020 with efficient funding.
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Chickamauga Lock Summary and Challenges

 Lock Excavation contract is progressing, but carries high risk due to site geology.

 Lock Chamber contract ramping up.

• Minimum annual funding is CRITICAL in FY18 and beyond to maintain 

viable Lock Chamber contract. 

 Expect Post Authorization Change Report (PACR) to be completed in July 2018.

• Current Total Project Cost Estimate projected to exceed 902 Limit in FY2020 

with efficient annual funding.
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